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File #:     1.28

WELDING INSPECTION REPORT
Resident Engineer:Casey, William Report No: WIR-028516

Address: 333 Burma Road Date Inspected: 03-Oct-2012
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1630
Contractor: American Bridge/Fluor Enterprises, a JV Location: S.A.S. Job site

CWI Name: John Hays CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: S.A.S. Structure

Summary of Items Observed:
The Caltrans Quality Assurance Inspector (QAI), Scott Croff, was present at the Self Anchored Span (SAS) job 
site to observe the scheduled fabrication and welding of components for the SFOBB project.

The QAI was provided with an inspection request (TL-38) that has been submitted by the contractor.  The QAI 
noted that the request is to green tag release partially fabricated components, Hinge Cover Plates B1, C1 and D1, 
for additional fabrication according to Contract Change Order (CCO) 217S1.  At approximately 740 hours, the 
QAI called the referenced person to contact, Mark MacDonald, and left a message.  Throughout the day, the QAI 
did not observe the plates or receive additional information for the requested release.  The QAI contacted the 
Quality Control Manager (QCM) Chuck Kanapicki, and inquired about the status of the plates.  The QAI was 
informed that the shipment was made without being released.  The QAI informed the QCM that a non-conforming 
incident report will be written, as the provided request was not allowed to be completed.

The QAI was tasked with monitoring the welding that is scheduled at pier 7.  The QAI noted that the Architectural 
Shroud Assembly for the East bound OBG has a bolted field splice and the internal splice plate requires stiffeners 
to be welded on.  The QAI observed that this is the work that will be performed.  The QAI noted that there are 
approved ZPMC drawings with the details for the 6mm fillet welded stiffeners.  The QAI reviewed the drawings 
with the Quality Control Inspector (QCI) John Hays.  The QAI noted that the welding will be performed by Kevin 
Kananen, ID 6521, utilizing Welding Procedure Specification (WPS) ABF-WPS-D15-F1200.  The QAI noted that 
1 of the 3 plates to be welded has been fit up.  The welder was tasked with other work and when the QAI returned 
to the work area, the fillet welds were complete.  The welding was not observed by the QAI.  The QCI informed 
the QAI that the remaining plates to be welded have not been scheduled for this shift and the final inspection of the 
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completed welds will be performed at a later time.  See the attached photo.

The QAI reviewed contract documents at pier 7.  The QAI used approved weekly welding report submittals and 
cross referenced the welding and inspection status as reported with QA records to identify the overall weld status.  
The QAI continued reviewing QC inspection reports for identified recordable indications and compiling the data.  
The QAI also reviewed the log of approved welding repairs to reference with the reported status of the welds.  
This work was in progress until the end of the shift.

Summary of Conversations:
The QAI was informed that the QAI Danny Reyes will be the Lead and review all reports generated at the job site.  
The QAI relayed the status of the stiffener welding and document reviews to the QAI Lead Danny Reyes.  The 
QAI also relayed that the hinge cover plates were shipped prior to being released and that a non-conforming 
incident report was written.  Except as described above, there were no other notable conversations.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Gary Thomas, (916) 764-6027, who represents the Office of Structural Materials 
for your project. 

Inspected By: Croff,Scott Quality Assurance Inspector

Reviewed By: Reyes,Danny QA Reviewer
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